ASE Migration Considerations

Approach.

1. Raise a SNOW ticket to request subnets for private endpoints and vnet-integration.

Reference: RITM7666288 VNetIntgration_PrivateEndPoint_SubnetRequirements_requestsearch (1).xlsx

2. Have clones of Service Plan/API/Observer resources, (This is to create new infrastructure while keeping the old one).



Update dependencies (keyvault, cosmosdb etc) to also have private endpoints and firewall vnet-integration subnets.



3. Swap the backend API configuration in APIM to use the new API resource created.

```
##########################################################
## RESOURCES
##########################################################
#
##Install API into APIM
resource "azurerm_api_management_api" "ucxRequestSearchService" {
  name                = local.apim_api_name
  resource_group_name = var.resource_group_name_apim
  api_management_name = local.apim_name
  revision            = local.apim_api_revision
  display_name        = local.apim_api_display_name
  path                = local.apim_api_path
  protocols           = [local.apim_api_protocols]
- service_url         = "https://${module.api.app_service_url}/"

  description         = local.apim_api_description
```

```
##########################################################
## RESOURCES
##########################################################
#
##Install API into APIM
resource "azurerm_api_management_api" "ucxRequestSearchService" {
  name                = local.apim_api_name
  resource_group_name = var.resource_group_name_apim
  api_management_name = local.apim_name
  revision            = local.apim_api_revision
  display_name        = local.apim_api_display_name
  path                = local.apim_api_path
  protocols           = [local.apim_api_protocols]
+ #service_url         = "https://${module.api.app_service_url}/"
+ service_url         = "https://${module.api_pvt.app_service_url}/"
  description         = local.apim_api_description
```

4. Remove the old Resources (Old Service Plan/API/Observer)

e.g. commit - [Commit d403f799: Merged PR 92093]

Deployment Strategy.

Step 1 - raising snow tickets can be done for all service simultaneously. (SLA is 2-4 days)

Step 2-3 - can be done together or independently.

Step 3 - requires down time, even if combined with step 2.

Step 4 - Has to be done after Step 3 is validated (maybe 1-2 days after step 3 or the next release.)

Modules to use

- Use this module ep-service-plan-with-private-endpoint instead of ep-linux-container-deployment-with-slot-with-private-endpoint (As this is also include a PE for the slot)