P2P Task - Status Tracker - eP Convergence

P2P Ticket for EDI 278 Observer : RITM9440727

Below Tracker was created for WN Integration - OBSOLETE as WN was de-scoped

	P2P Steps	P2P Task	Work Type	Owner	Responsible Person	Cigna Source Documents and ServiceNow Forms	Notes
1	Intake	Document the Business Use cases.	Documentation	CTPO	PO	https://confluence.sys.cigna.com/display/CLOUD/Public+Cloud+Intake#expand-UseCaseIntake	Completed
2	Intake	High Level Design/Architecture	Documentation	Architect/SME	SME	https://confluence.sys.cigna.com/display/CLOUD/Cloud+Design+Diagram+Basics	Completed eP Convergence -WN NotificationCommandObserver Architecture
3	Intake	SNOW Ticket for public cloud Intake	SNOW Ticket	CTPO/PO/PM	PO	Login - Tech Central ESP	RITM8578158 Completed On 10/23/2024
4	Intake	Request for Subscriptions (Dev, test, prod)	SNOW Ticket	CTPO/PO/PM	Engineers		DEV and TEST are completed

5	Intake	Get required access for the App team to the subscription.	SNOW Ticket	Engineers	Engineers		
6	Compliance	Cross Company Access (CCA)	SNOW Ticket	CTPO/ PO/PM	CTPO	Cross Company Access Screening Form - Tech Central (service-now.com)	
7	Security	SNOW Ticket for TSE	SNOW Ticket	CTPO/ PO/PM	PO	Technology Security Evaluation (TSE) - Tech Central (service-now.com) (OLD Process) (New Process) Cyber Security Controls Assessment (CSCA) - Tech Central (service-now.com)	RITM8661325 created on 10/22/2024
8	Compliance	Risk Management review	SNOW Ticket	CTPO/ PO/PM	CTPO	Login - Tech Central ESP	RITM8611031 created on 10/23/2024
9	Compliance	FedRamp Compliance	SNOW Ticket	CTPO/ PO/PM	CTPO	NA	NA
10	Architecture	Architecture Diagrams	Documentation	Architecture team	Architecture team		
11	Architecture	Data Flow Diagrams	Documentation	Engineering Manager	Engineering Tech Lead (SME)		

12	Architecture	Network, Resource Groups and RBAC Diagrams	Documentation	Architecture team	Architecture team		
13		shared resources Networking and Log analytics Workspace		Engineers/Engineering Tech Lead (SME)	Dedicated team		
14		Migrate/Setup/build infrastructure in DEV	IAC Dev/implementation	Engineering Tech Lead (SME)	Engineers		
15	Security	Setup Checkmarx - Create Team name & Ad group	SNOW Ticket	CTPO/PO/PM	SM	CheckMarx Onboarding - The New Process - Engineering Automation - Confluence eviCore Healthcare (atlassian.net)	
16	Security	Setup Checkmarx - Add devs to AD group	SNOW Ticket	CTPO/PO/PM	SM		
17	Security	Setup Checkmarx - service connection in ADO	Configuration	Engineering Tech Lead (SME)	Devops/Engineers		
18	Security	Setup all pipelines (infra and code) to scan through checkmarx	Configuration/Coding	Engineering Tech Lead (SME)	DevOps/Engineers		

19		Migrate infra and app code from DEV to TEST through automated pipeline	Code Migration	Engineering Tech Lead (SME)	Engineers		
20	Security	Setup Up PRISMA Scan - Access	SNOW Ticket	CTPO/PO/PM	SM		
21	Security	Setup Up PRISMA Scan - Configure the subscription.	SNOW Ticket	CTPO/PO/PM	CCOE/Security Team		
22	Security	Run Cloud Conformity against the Test Subscription	Cloud Confirmity scan	Engineering Tech Lead (SME)	CCOE	https://confluence.sys.cigna.com/display/CLOUD/Cloud+Conformity+Instructions	
23	Security	Remediate PRISMA scans (Medium+)	Configuration/Coding	Engineering Tech Lead (SME)	Engineers		
24	Security	Remediate checkmarx scans (Medium+)	Configuration/Coding	Engineering Tech Lead (SME)	Engineers		
25	Security	Remediate Conformity scans (Medium+)	Configuration/Coding	Engineering Tech Lead (SME)	Engineers		
26	Security	Request for a Pen Test (All functionality should be available in test environment)	SNOW Ticket	CTPO/PO/PM	SM		

27	Security	Security Review (Initiate TSE - Technical Security Evaluation)	Meeting	CTPO/ PO/PM	CTPO/PO/PM/Security/ Engineering team	-	
28	Architecture	WAR Entry(intake - Schedule meeting with WAR Team)	Email/chat	CTPO/ PO/PM	PO	-	
29	Architecture	Well Architected Review (WAR) with P2P team and engineers	Meeting	CCOE	CCOE/ CTPO/PO/PM/Engineering team	https://confluence.sys.cigna.com/display/CLOUD/Well-Architected+Review+for+Cloud	
30		Remediate WAR Findings	Configuration/Coding	Engineering Tech Lead (SME)	Engineers		
31	Architecture	WAR Exceptions	Exception Process	CTPO/ PO/PM/ Engineering Manager	Business and Delivery signoffs	https://confluence.sys.cigna.com/display/CLOUD/Universal+Configuration+Tool+-+Azure+-+WAR+Exception	
32	Operational Readiness	Configuration management (CMDB)	SNOW Ticket	CTPO/ PO/PM	PO	https://confluence.sys.cigna.com/pages/viewpage.action?pageId=681146652	
33	Operational Readiness	Resiliency Strategies	Documentation	Engineering Manager/Engi	Engineers/Architects	https://confluence.sys.cigna.com/display/RSRE/Reliability+Guide	

				neering Tech Lead (SME)			
34	Operational Readiness	FMEA - Failure Mode Effects Analysis (Fill FMEA Template and share it to CCOE)	Documentation/ Configuration	Engineering Tech Lead (SME)	Engineers	https://confluence.sys.cigna.com/display/CLOUD/Standard+Templates	
35	Operational Readiness	Gameday	Meeting	CCOE	CCOE/ CTPO/PO/PM/ Engineers	https://confluence.sys.cigna.com/display/CLOUD/Cloud+COE+FMEA+or+Gameday+Sessions	
36	Approvals and Attestation		Approvals	CCOE	CCOE		
37	Change Controls		SNOW CHANGE	Change Management/ PM	Change management		
38	Production Deployments		Deployment	Engineering Tech Lead (SME)	Engineers		RITM8578055

Color Code	Description
	Activities are common for all EP teams (Owned and managed by Solutions Architect, Technical Lead, Project manager and CTPO)

	Completed
	In progress